

Map ID	Reference Number	Funding	ROUTE	Description	Scope	Work Description	Length (Miles)	Total Cost	Current Start Date	Previous Start Date	Current FY	Previous FY	Curent Status	Previous Status
122	STAAL 100048681	STPAAF-0006(533)	SR-6	Rest Area Along SR-6 (US-82), North Of SR-22 In Maplesville	PE	REST AREA REHABILITATION	0.01	\$150,000.00	8/1/2008	8/1/2008	2008	2008	A	A
122	STAAL 100048682	STPAA-0006()	SR-6		UT	UTILITY ADJUSTMENT	0.01	\$108,160.00	8/1/2010	8/1/2010	2010	2010	P	P
122	STAAL 100048683	STPAAF-0006()	SR-6		CN	REST AREA REHABILITATION	0.01	\$2,339,717.12	11/5/2010	11/5/2010	2011	2011	P	P
				NOTES: Scope of work involves constructing a new building and adding new roofs to the existing pavilions and vending area. Area lighting and parking lot resurfacing will also be addressed.										
108	STAAH 100046335	STPAA-0003()	SR-3	Intersection Improvements On SR-3 (US-31) @ SR-22 & SR-145 In Clanton	RW	INTERSECTION IMPROVEMENTS	0	\$1,012,377.60	5/1/2010	2/1/2010	2010	2010	P	P
108	STAAH 100047492	STPAA-0003()	SR-3		UT	UTILITY ADJUSTMENT	0	\$233,971.71	10/1/2010	10/1/2010	2011	2011	P	P
108	STAAH 100046333	STPAA-0003(527)	SR-3		CN	INTERSECTION IMPROVEMENTS	0	\$596,627.87	12/3/2010	12/3/2010	2011	2011	P	P
				NOTES:										
123	STAAL 100050462	STPAA-0003()	SR-3	Demolition And Structure Removal On SR-3 (US-31) @ SR-22 & SR-145 In Clanton	CN	STRUCTURE REMOVAL	0	\$64,896.00	8/27/2010	8/27/2010	2010	2010	P	P
				NOTES: The intent is to remove all 3 conflictin gbuildings at US 31/SR 22/SR145 in downtown Clanton. The demolition project is tied to the timing of ROW funding, which should be authorized soon.										

Map ID	Reference Number	Funding	ROUTE	Description	Scope	Work Description	Length (Miles)	Total Cost	Current Start Date	Previous Start Date	Current FY	Previous FY	Curent Status	Previous Status
147	STAAL 100053229	STPAA-0003()	SR-3	Intersection Improvement On SR-3 (US-31) At SR-191	PE	INTERSECTION IMPROVEMENTS	0	\$100,000.00	5/1/2010	2/1/2010	2010	2010	P	P
147	STAAL 100053231	STPAA-0003()	SR-3		RW	INTERSECTION IMPROVEMENTS	0	\$350,000.00	9/1/2010	5/1/2010	2010	2010	P	P
147	STAAL 100053232	STPAA-0003()	SR-3		UT	UTILITY ADJUSTMENT	0	\$52,000.00	12/1/2010	10/1/2010	2011	2011	P	P
147	STAAL 100053233	STPAA-0003()	SR-3		CN	INTERSECTION IMPROVEMENTS	0	\$500,000.00	2/25/2011	12/3/2010	2011	2011	P	P

NOTES: Scope has been done on this project.

148	STAAL 100053307	STPAA-0003()	SR-3	Intersection Improvement On SR-3 (US-31) At CR-85 (Temple Rd)	PE	INTERSECTION IMPROVEMENTS	1.5	\$208,000.00	8/1/2011	8/1/2011	2011	2011	P	P
148	STAAL 100053309	STPAA-0003()	SR-3		RW	INTERSECTION IMPROVEMENTS	1.5	\$104,000.00	4/1/2012	4/1/2012	2012	2012	P	P
148	STAAL 100053310	STPAA-0003()	SR-3		UT	UTILITY ADJUSTMENT	1.5	\$124,800.00	6/1/2012	6/1/2012	2012	2012	P	P
148	STAAL 100053308	STPAA-0003()	SR-3		CN	INTERSECTION IMPROVEMENTS	1.5	\$624,000.00	12/7/2012	12/7/2012	2013	2013	P	P

NOTES: Project is still more than a year away from PE.

112	BRONH 100047480	BR-0155()	SR-155	Replace Bridge, Bin 000249, SR-155 Over CSXT Railroad. (Suff = 76.2, Status = Fo)	PE	BRIDGE REPLACEMENT	0.02	\$175,478.79	1/1/2011	1/1/2011	2011	2011	P	P
112	ONBR 100011854	BRS-1123()	SR-155		RW	BRIDGE REPLACEMENT	0.5	\$50,612.76	10/1/2012	10/1/2012	2013	2013	P	P
112	ONBR 100011853	BRS-1123()	SR-155		CN	BRIDGE REPLACEMENT	0.02	\$948,989.27	1/25/2013	1/25/2013	2013	2013	P	P

NOTES: Project is still just less than a year away from PE.

Map ID	Reference Number	Funding	ROUTE	Description	Scope	Work Description	Length (Miles)	Total Cost	Current Start Date	Previous Start Date	Current FY	Previous FY	Curent Status	Previous Status
104	BROPL 100037653	BR-0412(010)	SR-145	Replace Bridge On SR-145 Over Yellow Leaf Creek, Bin 005317	PE	BRIDGE REPLACEMENT	0.6	\$269,000.00	3/1/2000	3/1/2000	2000	2000	A	A
104	ONBR 100037655	BR-0412()	SR-145		RW	BRIDGE REPLACEMENT	0.6	\$16,872.96	8/1/2010	4/1/2010	2010	2010	P	P
104	ONBR 100038387	BR-0412()	SR-145		UT	UTILITY ADJUSTMENT	0.6	\$58,492.93	4/1/2011	4/1/2011	2011	2011	P	P
104	ONBR 100037654	BR-0412()	SR-145		CN	BRIDGE REPLACEMENT	0.6	\$1,216,652.90	12/2/2011	12/2/2011	2012	2012	P	P
NOTES:														
107	BRONH 100049162	BR-0145()	SR-145	Replace Bridge On SR-145 Over Waxahatchee Creek, Bin 005318	PE	BRIDGE REPLACEMENT	0.454	\$276,800.23	10/1/2010	10/1/2010	2011	2011	P	P
107	BRONH 100049163	BR-0145()	SR-145		CN	BRIDGE REPLACEMENT	0.454	\$1,919,148.29	8/31/2012	8/31/2012	2012	2012	P	P
NOTES:														
144	STAAL 100053142	STPAA-0145(501)	SR-145	Resurface SR-145 From I-65 (Mp 3.71) To Shelby County Line (Mp 14.986). FY 2010 Phase I	FM	RESURFACING	11.28	\$3,647,102.16	9/24/2010	3/26/2010	2010	2010	P	P
NOTES:														
106	IM04L 100049295	IM-I065()	I-65	I-65 Safety Upgrade From 0.579 Mile North Autauga County Line To Turkey Creek	PE	SAFETY IMPROVEMENTS	18.4	\$233,971.71	5/1/2011	5/1/2011	2011	2011	P	P
106	IM04L 100049309	IM-I065()	I-65		CN	SAFETY IMPROVEMENTS	18.4	\$2,433,305.81	11/4/2011	11/4/2011	2012	2012	P	P
NOTES:														

Map ID	Reference Number	Funding	ROUTE	Description	Scope	Work Description	Length (Miles)	Total Cost	Current Start Date	Previous Start Date	Current FY	Previous FY	Curent Status	Previous Status
109	IM04L 100049321	IM-I065()	I-65	I-65 Add Lanes/Resurface From Autauga County Line To SR-3 (US-31, Exit 205)	PE	RESURFACING	7.319	\$643,422.21	12/1/2010	12/1/2010	2011	2011	P	P
109	IM04L 100049322	IM-I065()	I-65		CN	RESURFACING	7.319	\$13,285,849.70	11/2/2012	11/2/2012	2013	2013	P	P
NOTES:														
110	IM04L 100049347	IM-I065()	I-65	I-65 Add Lanes/Resurface From CR-51 To Shelby County Line	PE	RESURFACING	5.224	\$467,943.42	12/1/2010	12/1/2010	2011	2011	P	P
110	IM04L 100049348	IM-I065()	I-65		CN	RESURFACING	5.224	\$9,489,892.64	11/2/2012	11/2/2012	2013	2013	P	P
NOTES:														
128	STHS 100050730	STPHSF-I065(385)	I-65	(Ref. #1390) Upgrade Existing I-65 Signs And Add New "Speed Limit" Signs From South Of Walnut Creek To North Of SR-145	PE	SAFETY IMPROVEMENTS	3	\$2,500.00	2/1/2008	2/1/2008	2008	2008	A	A
128	HSIP 100050731	HSIP-I065(385)	I-65		CN	SAFETY IMPROVEMENTS	3	\$14,060.80	4/15/2010	1/15/2010	2010	2010	P	P
NOTES:														
141	IM04L 100049343	IM-I065()	I-65	I-65 Add Lanes/Resurface From SR-3 (US-31) To SR-145	PE	RESURFACING	6.536	\$573,680.65	9/1/2010	9/1/2010	2010	2010	P	P
141	IM04L 100049344	IM-I065()	I-65		CN	RESURFACING	6.536	\$11,436,537.28	11/4/2011	11/4/2011	2012	2012	P	P
NOTES:														
142	IM04L 100049345	IM-I065()	I-65	I-65 Add Lanes/Resurface From SR-145 To CR-51	PE	RESURFACING	8.848	\$777,955.95	9/1/2011	9/1/2011	2011	2011	P	P
142	IM04L 100049346	IM-I065()	I-65		CN	RESURFACING	8.848	\$16,069,551.54	11/2/2012	11/2/2012	2013	2013	P	P
NOTES:														

Map ID	Reference Number	Funding	ROUTE	Description	Scope	Work Description	Length (Miles)	Total Cost	Current Start Date	Previous Start Date	Current FY	Previous FY	Curent Status	Previous Status
151	IM04L 100054964	IM-I065(402)	I-65	Interchange Lighting On I-65 @ SR-145 (Exit 212) Near Clanton (Peach Tower Exit)	PE	LIGHTING	0.064	\$100,000.00	4/1/2010		2010		A	
151	IM04E 100054965	IM-I065()	I-65		CN	LIGHTING	0.064	\$1,000,000.00	9/24/2010		2010		P	
NOTES:														
136	RHST 100038174	STPRH-1100()	CR-7	Ref#1022 (VII-R)Rr Xing Improvement At Intersection Of CSX RR And CR-7	CN	RR CROSSING IMPROVEMENTS	0	\$8,231.85	10/15/2009	10/15/2009	2010	2010	P	P
NOTES:														
140	BROFE 100054741	BRZ-1100()	CR-359	Bin 009291 - Br On CR-359 At Branch Of Little Mulberry Creek (Bridge Culvert) □Ccp 11-319-08	CN	BRIDGE REPLACEMENT	0.009	\$265,000.00	11/5/2010	11/5/2010	2011	2011	P	P
NOTES:														
145	STRHL 100053200	STPRH-CN09()	CR-112	Ref#1219 (XII-R) RR Xing Improvement At Intersection Of NS RR & CR-112 (Oil Tank Rd) In Maplesville North Of SR-6 Near SR-22	CN	RR CROSSING IMPROVEMENTS	0	\$150,800.00	4/15/2010	1/15/2010	2010	2010	P	P
NOTES:														
124	RRST 100043339	STPRR-1100(210)	RR	Railroad Crossing Improvement At Center Street & Csxt RR (Ref# 1119) North Of Clanton And West Of SR-3	CN	RR CROSSING IMPROVEMENTS	0	\$114,400.00	4/15/2010	1/15/2010	2010	2010	P	P
NOTES:														

Map ID	Reference Number	Funding	ROUTE	Description	Scope	Work Description	Length (Miles)	Total Cost	Current Start Date	Previous Start Date	Current FY	Previous FY	Curent Status	Previous Status
137	RHST 100038175	STPRH-000S()	RR	Ref#1023(Vii-R) RR Xing Improvements At Intersection Of CSX RR And 16Th Ave. North	CN	RR CROSSING IMPROVEMENTS	0	\$8,231.85	10/15/2009	10/15/2009	2010	2010	P	P
NOTES:														
143	STRH 100051932	STPRH-PE08()	RR	CSXT Railroad Crossing Improvements At Various Locations In The Town Of Thorsby	PE	RR CROSSING IMPROVEMENTS	0	\$320,153.60	4/1/2010	1/1/2010	2010	2010	P	P
143	STRH 100051788	STPRH-CN08()	RR		CN	RR CROSSING IMPROVEMENTS	0	\$2,134,611.15	4/15/2010	1/15/2010	2010	2010	P	P
NOTES:														
146	STRHL 100053203	STPRH-CN09()	RR	Ref# 1222 (Xii-R) RR Xing Improvements At CSX RR & Union Grove Rd In Jemison West Of SR-3 (US-31)	CN	RR CROSSING IMPROVEMENTS	0	\$156,000.00	4/15/2010	1/15/2010	2010	2010	P	P
NOTES:														
126	STTEE 100050486	STPTE-TE07(938)	NA	Clanton Pedestrian Facility(Goose Pond Creek) - Phase II. This Project Is Located From Goose Pond Creek Near SR-3 (US-31) To City Park	CN	UNCLASSIFIED	0	\$382,120.00	12/15/2009	12/15/2009	2010	2010	A	A
NOTES:														
131	STTEL 100052219	STPTE-TE08(929)	NA	Streetscape Along Al 22(Main St.) Railroad Road And Forshee Avenue In The Town Of Maplesville. This Project Is Located On Main Street, Railroad Street & Forshee Avenue.	CN	STREETSCAPE	0	\$181,811.00	4/15/2010	1/15/2010	2010	2010	P	P
NOTES:														

Map ID	Reference Number	Funding	ROUTE	Description	Scope	Work Description	Length (Miles)	Total Cost	Current Start Date	Previous Start Date	Current FY	Previous FY	Curent Status	Previous Status
999	RPTCA 100053389	STMRPTOC-5311()	NA	Section 5311 Chilton County Stimulus Capital Bus Rolling Stock	TR	UNCLASSIFIED	0	\$203,904.00	3/1/2010	2/1/2010	2010	2010	P	P
999	RPTCA 100053390	STMRPTOC-5311()	NA	Section 5311 Chilton County Stimulus Capital Bus Support Facilities/Equip	TR	UNCLASSIFIED	0	\$10,200.00	3/1/2010	2/1/2010	2010	2010	P	P
999	RPTO 100049723	RPTO-TR10()	NA	Section 5311 Chilton County Transit Operating Assistance For FY 2010	TR	UNCLASSIFIED	0	\$116,744.00	4/15/2010	1/15/2010	2010	2010	P	P
999	RPTO 100049724	RPTO-TR10()	NA	Section 5311 Chilton County Transit Administration Assistance For FY 2010	TR	UNCLASSIFIED	0	\$62,229.00	4/15/2010	1/15/2010	2010	2010	P	P
999	JARC 100052307	JARC-5316()	NA	Section 5316 JARC, Chilton County Transit, FY 2008-2010	TR	UNCLASSIFIED	0	\$15,000.00	5/1/2010	2/1/2010	2010	2010	P	P
999	RPTCA 100055005	STMFTA3C-5311()	NA	Section 5311 ARRA Chilton County Stimulus Operating Assistance	TR	UNCLASSIFIED	0	\$30,586.00	5/1/2010		2010		P	
999	RPTCA 100055035	STMFTA3C-5311()	NA	Section 5311 ARRA Chilton County Stimulus Capital Bus Other Program Items (PM)	TR	UNCLASSIFIED	0	\$24,139.00	5/1/2010		2010		P	
999	RPTCA 100055132	STMFTA3C-5311()	NA	Section 5311 ARRA Chilton County Stimulus Rolling Stock(Tier 2)(1MV)	TR	UNCLASSIFIED	0	\$43,958.00	5/1/2010		2010		P	
999	RPTO 100049725	RPTO-TR11()	NA	Section 5311 Chilton County Transit Operating Assistance For FY 2011	TR	UNCLASSIFIED	0	\$119,078.00	10/15/2010	10/15/2010	2011	2011	P	P
999	RPTO 100049726	RPTO-TR11()	NA	Section 5311 Chilton County Transit Administration Assistance For FY 2011	TR	UNCLASSIFIED	0	\$63,474.00	10/15/2010	10/15/2010	2011	2011	P	P

NOTES: Projects Indicated as Authorized in Both the Current and Prior Quarters Are Not Reported